

GanttProject Report

Project :

Organization :

Description :

Date : Mar 30, 2004 5:35:58 AM


Tasks List

Name	Start	End	Bilan	%	Res.	Notes
-1 null	Feb 23, 2004	Jul 18, 2004	false	0		
11 Research	Feb 23, 2004	Mar 29, 2004	false	0		
21 Bend Sensor Method Research	Feb 23, 2004	Mar 8, 2004	false	0		
22 Pressure Pad Sensor Research	Mar 8, 2004	Mar 15, 2004	false	0		
23 Wrist Location and Rotation Research	Mar 15, 2004	Mar 29, 2004	false	0		
19 Development	Mar 29, 2004	May 3, 2004	false	0		
24 Bend Sensor Development and Testing	Mar 29, 2004	Apr 12, 2004	false	0		
25 Pressure Sensor Development and Testing	Apr 12, 2004	Apr 19, 2004	false	0		
26 Wrist Location and Rotation Development	Apr 19, 2004	May 3, 2004	false	0		
20 Integration and Testing	May 3, 2004	Jul 18, 2004	false	0		
28 Sensor Microcontroller Integration	May 3, 2004	Jun 7, 2004	false	0		
29 Wrist Measurement Integration	Jun 7, 2004	Jun 21, 2004	false	0		
30 Additional Tasks as per Methods Chosen	Jun 21, 2004	Jul 18, 2004	false	0		

Resources List

Name	Role	Mail	Phone
------	------	------	-------

Gantt Chart



Resources Chart

